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I. Executive Summary 
 

World Vision, Inc. (WVUS) has implemented Phnom Penh Street Children Project (PPSC) since 1993 to 
address the growing problems of street children in the capital city of Cambodia. This three-year follow-on 
project is implemented in Phnom Penh with some outreach and research activities into rural locations. Each 
year, approximately 7,000 street children benefit from various aspects of the project. 
 
The project’ s comprehensive approach of prevention as well as care, consists of eight major components: 
Community Outreach, Accommodation and Care, Child Education, Family Reintegration and Support, Foster 
Care, Livelihood Assistance, Improved Rights and Services, and Increased Local Government Capacity. 
 
More specifically, the project activities are aimed at improving the lives of children living and working on the 
streets of Phnom Penh, and urban poor families. Whilst there is a major focus on proving and supporting 
services to meet the most immediate survival needs of these vulnerable groups, this project will also improve 
government capacity to establish its own sustainable social services. The project will collaborate with several 
local (LNGO’s) and International NGOs (INGO’s) in the implementation of these activities, and it will have an 
extensive research and advocacy component to support campaigns for improved Royal Government of 
Cambodia (RGC) policy and practice in response to the needs and rights of children. 
 
II. Overview of the Reporting Quarter 
 
Phnom Penh Street Children Project (PPSC) improves the lives of street children by focusing on six keys areas, 
namely: community outreach, appropriate accommodation, non-formal education, family integration, foster care 
and advocacy. 
 
Project achievements for the quarter include: 
 
1.Community Outreach: 
  

1.1-Street Based activities:    
 
Outreach Team together with 4 Peer Educators (2 boys and 2 girls), who worked based on weekly plans, 
contacted 1948 children (1158 M & 790 F) in target communities where street children gathered. The main 
purpose of the contact is to explain and refer the children to the center. The best time for peers to meet the 
street children is mostly in late afternoon and night. Our staff used posters to explain and discuss with 
children on the street. Through visits, staffs were able to share information about services of the project to 
children and obtain information about the root causes as to why children come to live on the streets and 
where they are from. Through the activities, 45 children (25 M & 20 F) were referred to BSCC.   
 
1.2. Training & Workshop 
 
On April 28, 2005, the project conducted a workshop on Worm Awareness Raising for 52 people including 
the local authority (23 males and 29 females) at Boeng Salang sub-quarter. Through pre-test, only 35% of 
the participants were aware of the worm consequences and protection, but after the training 85% of them 
understood better and could define the ways in which worm was transmitted. 
 
On May 25, 2005, the project conducted another workshop on HIV/AIDS at Boeng Trabek commune for 55 
people (17 M & 38 F). Through pre-test, only 34% of the participants aware about transmission & infection 
of HIV/AIDS; however, after the workshop, up to 93% of the participants understood better and could 
identify the 3 ways of HIV/AIDS transmission and protection. 
 
On June 23rd, 2005, the project ran a workshop on Dengue Fever Awareness Raising at Boeng Salang for 51 
participants (22 M & 29 F). The result of the pre-test shown that 40% of the participants were aware of the 
importance of family health, but after the one-day training, up to 86% of them got the concept of and could 
identify the importance of safe pregnancy, breast feeding and vaccination for their babies.    
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The project organized a workshop on Causes and Consequences of Drug Abuse on June 16, 2005 for 45 
participants (16 M & 29 F) at Deum Thkov commune. Through post-test result, the project found out that up 
to 70% of the participants understood better about the consequences of the drug as compared to the pre-test 
result of only 30% of the participants who were aware of drug consequences. 
 
1.3. Food Support 
 
Within the last three month, the project provided food support like rice, sauce, salt, seasoning, fish sauce and 
many others to 54 vulnerable families with 150 children. Through the support, the project has improved the 
living conditions of 8 families The families are now able to respond to the needs of their children. 

 
2. Appropriate Accommodation: 
 

2.1. Registration Process: 
 
Since its inception in 1993, the project has registered 1,832 street children (1,551 boys and 281 girls). In 
this quarter alone, the project registered 39 children (25 M & 14 F) into the center, 22 (12 M & 10 F) of 
whom were former registered children. Currently, there are 53 children (18 girls) staying overnight in the 
center. Through its observation, the project learnt that most of the registered children socialized well with 
others-- the project staff and other children.  
 
2.2. Doctor/medical services: 
 
The medical services of the project provided 114 registered children (75 boys and 39 girls) with minor 
treatments on common diseases such as headache, pharyngitis, coughing, cold, injuries, teeth problem, 
wound, malnutrition, intestinal parasite and others. The project supplied 47 registered children (33 boys and 
14 girls) with immunization against tetanus and hepatitis B. In addition, the project offered direct public 
health education to the registered children as well as the caregivers so that the caregivers could further echo 
the knowledge from the training to the children at nighttime. 
 
2.3. Center cervices: 
 
The project provided three times of daily nutritious meals to all registered children. Moreover, it offered 
psychological counseling services to 53 of its residents and provided opportunity for 65 registered children 
to relax at Sihanoukville under the close surveillance from the project staff.  
 

3-Formal and Non-Formal Education and Skills Training: 
 
3.1. Formal Education: 
 
27 children (19 M & 8 F) are in primary school and have experienced progressive promotion. 6 children (1 
girl) got the first rank in their classes; 2 children (1 girl) ranked the second, and another girl ranked the 
third. The schoolteachers reported that all the children are wise, do well at school and are actively involved 
in their learning activities. 
 
It should be noted that, in this quarter, there were 27 children continuing their primary school as compared 
to   the 35 children reported in quarter 2. Of the 8 children unaccounted for in this quarter, 5 (3 M & 2 F) 
were placed in extended families, 2 were placed in foster homes and the other boy left the center. 
 
3.2. Non Formal Education: 
 
All the registered children (the number ranges around 55-60 children) accessed non-formal education run in 
the center. The Child Educator reported that the children could adapt to formal education environment. 
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Moreover, our teaching project staff gave special tutors to 5 registered children (2girls) who have 
difficulties in the learning progress. 
 
3.3. Street-based education: 
  
4 peer educators worked in pair 5 days per week (2hours/day) to provide street based-education service, 
organized daily non-formal education to teach basic literacy, and numeracy, and provide training on child’s 
rights and life choices, life skill, danger of substance abuse, HIV/AIDS and basic health care to children on 
the street. 14 children participated daily with the street activities-program, 67% of whom improved their 
knowledge of the concepts. 
 
3.4. Skill training: 
 
The project provides vocational skills like motorbike repair, car repair, hairdressing, painting, sewing, air-
conditioner repair, computer repair, beauty and tailoring skills to 32 children (25 M  & 7 F) at private shops 
(outside BSCC). Another 32 children (14 girls) attended the skill training in the center. The vocational 
training occurred either in the center or through an apprenticeship procedure with direct practice in doing 
business in the communities.  
 
5 new children (4 boys) successfully attended private repair shops on a 2-week trial period. The number of 
the trainees outside the center has decreased since the project reintegrated 2 girls into their original families 
after they graduated, and 7 boys abandoned their skill trainings as they were tricked to work near Cambodia 
and Thailand border. 

 
3.5. Educational Excursion: 
 
The project organized 3 excursions to 3 provinces for 15 different children each time in order for them to 
learn to monitor, grow, and take good care of young trees and prepare vegetable garden. Hopefully, they 
will be able to apply this knowledge after they are reintegrated into families in their communities. 
 
3.6. Sport activities: 
 
The project regularly organized sport activities 4 times per week for an average of 45 children from the 
center and around 50-100 children from the community.  The children enjoyed playing football, 
badmintons, playground equipment and other sports activities.  They were very happy to have space for 
many kinds of sports. Please note that this activity is funded through match. 
 

4-Family Reintegration: 
 
4.1. Reintegrated services 
 
Since its beginning, the project has reintegrated 807 street children (627 M & 180 F) into their original 
families, 25 of whom (9 boys and 16 girls) were reintegrated in this quarter. In addition, in this quarter, the 
project paid 51 regular follow-up visits to reunited children and their families to make sure that their living 
condition and environment are improving. 
 
4.2 Housing assistance: 
 
The project provided household materials such as mats, blankets, mosquito nets, soap powder, kitchen 
supplies, toothbrushes, toothpaste, body soap, and water jars to 10 original families. It also supported 
household repair and household extension to 9 original families in order to accommodate their newly-
reintegrated children. In addition, in each visit, the project supported each of the16 most needy families 
with 30kg of rice.  
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4.3. Small business support: 
 
The project supported small business grants for income generation to 3 families to improve the living 
condition of the reintegrated families. 
 
4.4. Training & workshop: 
 
In cooperation with Project Against Domestic Violence (PADV), the project conducted 2 one-day 
workshops for 81 participants including villagers, schoolteachers, village deputy chiefs, social department 
staffs and Khmer Women’ s Association staffs (41 F) in Kampong Cham & Kampong Speu province on the 
Causes and Consequences of Domestic Violence for community people.   

 
5-Foster Care: 
 

5.1.Forster care service: 
 
Since the start of the foster care component in 1994, the project has placed 299 street children (210 M & 89 
F) in foster care families, 20 AIDS orphans of whom were placed in foster families in this quarter. From our 
observation and our individual interview with the children, we learnt that most of the fostered children 
enjoyed their lives in their foster homes, and lived in a safe environment in the communities. 
  
The project paid 30 follow-up visits to 25 foster families in Phnom Penh, Kandal province and Kampong 
Thom province. During the follow-up visits in June, the project sent a fostered girl in Prek Pra, Phnom Penh 
and a boy in Kampong Thom province to hospital for treatment.  
 
5.2.Housing &household assistance:    
 
The project supported house repair to 2 foster families to accommodate the children placed in the foster 
families. 
 
In addition, 24 foster families with 39 children (8 F) received household materials such as blankets, pillow, 
scarf, detergent, sandals, mosquito-net, clothes, shampoo, soap, toothpaste and toothbrush from the project. 
 
The project also supplied 3 pump wells to foster families to make available water in their family and 
communities for vegetable growing. 
 
5.3.Business grant support: 
 
The project supported 3 foster care families affected by HIV/AIDS with business grant to run a small trade 
to improve their livelihood, to promote their living conditions and  to increase families’ income. 
 
5.4.Schooling support: 
 
In this quarter, the project assisted 24 fostered children (2 girls) with school fee and materials for daily 
schooling.     

 
6-Advocacy and Research: 
  

6.1. Networking: 
 
The project supported 2 NGOs (NGO-CRC and CSF) and involved in celebrating the international children 
day in Phnom Penh and Kampong Speu province.  
 



Partner: _____________ 
Reporting Period: _____________ 

 6

On June 1, 2001, all registered children, with encouragement from the project, participated with another 
1230 children from different NGOs and government at Phnom Penh in the International Children’s day 
celebration organized by NGO-CRC.  
 
The project supported Children Support Foundation (CSF) in celebrating the same event for 500 children in 
Kampong Speu. During the event, the children raised their voices and concerns to the government, 
expressed their wish for a better future, and marched on the road about 1 km around the event place.  
 
The Project Manager and the assigned staff continued to be part of advocacy networks (such as Child 
Welfare Group, NGO-CRC Child Rights Committee and ECPAT Cambodia) in order to share experiences 
and to lobby the Royal Government of Cambodia for policy and practice changes.  
 
6.2.Research: 
 
The outreach team of the project and other project staff conducted a small-scale research into street children 
in order to understand the flow of children into Phnom Penh in order to find out the causes of children’s 
recent migrating into the city and the areas they came from. The result of the research, which did not cover 
all areas of Phnom Penh, shown that around 550 children are living in 8 target areas ( Chbar Ampov market, 
2 Pagodas, Waterfront, Public parks, Toul Tumpoung market, behind Intercontinental Hotel and Bok Ko 
Gas Station).  The project will use the research result to redesign its future direction. 
 
In addition, the project plans to evaluate the whole project in mid Quarter 4 and is preparing questions 
(TOR) for the evaluation process. 

 
III. Core and Program Indicators: 
 

Report this period Core Indicators (SO or IR level) 
Yes 1,948 orphans and vulnerable children receiving care and support from PPSC. 
Yes 20 foster care families receiving support to care for orphans and other 

vulnerable children. 
Report this period? 

(Y/N) Program (lower/level) Indicators (Sub-results) 

Yes Percentage of targeted children living in secure homes.  
No Proportion of children assisted by project who are still “ off the street” by End 

of Project. 
No Proportion of street children in Phnom Penh receiving help from WV (using 

Mith Samlanh research figures as global figure). 
No Number of people in communities reporting positive behavioral change as a 

result of WV intervention/outreach, as reported in End of Project Evaluation. 
Yes Number of families assisted who report sustained improvement in their living 

condition/s. 
No General community level familiarity with WV as expressed in random survey at 

End of Project Evaluation. 
Yes Full-board places, basic health care and age appropriate social activities 

provided by BSCC, in accordance with minimum standards endorsed by 
MOSALVY. 

Yes Increased child participation in decision-making. 
Yes All BSCC residents attend age-appropriate, high quality classes daily (in public 

school or BSCC) 
Yes Percentage of targeted street children enrolled in formal or attending non-formal 

classes still attending classes each day 6-9 months after first contacts with 
BSCC. 

Yes Percentage of former street children still living with original extended families 
9-12 months after placement. 
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Report this period Core Indicators (SO or IR level) 
Yes Nutritional status of all reintegrated children is maintained or improved as 

measured by BMI. 
Yes Number of reintegrated families with eligible children who have those 

reintegrated children enrolled in school or some other appropriate educational 
institution.   

Yes Children who reported domestic violence as a reason for their living on the 
streets report a decrease in frequency of domestic violence in their homes. 

Yes Percentage of children registered at BSCC placed with foster families per year. 
Yes Percentage of former street children is still living with Cambodian foster family 

9-12 months after placement. 
Yes Health of fostered children, as indicated by w/h/BMI measurements, is 

maintained or improved by foster family. 
Yes Psychological health of children is positive. 
No Other agencies report using WVC research/report information to improve their 

services. 
No Number of cases of action taken for child protection gradually increases.  

 
IV. Program Progress Details: 
 
IV.a.   Name And Status Of Program:  
 
1.  Geographic Location of Program  
 
The Bamboo Shoot Children’s Center Is Located At House # 95, Street 315, Village # 6, Sangkat Boeng Kok II, 
Khan Tuol Kok of Phnom Penh. 
 
2. Expectations & Achievements (‘not met’, ‘met’, or ‘exceeded’)  
 
Exceeded:  
q Most of activities have been achieved over what we have planned due to the fact that the project has 

speeded up in running activities.  
q Staffs contacted more street children and referred them to the center. 
q  There are more needs of poor people in communities; thus, the project provided more household 

materials than planned. 
q The number of children re-integrated into communities surpassed the plan because the project has 

registered more children into the center. 
Not Met: 
q CRC workshop is not conducted due to many holiday and budget-revising season, but it has been 

planned to conduct in quarter 4. 
q  Business grant support provided to communities is not achieved as planned due to the time-consuming 

family assessment. 
q Numbers of children accessed in public school decreased because some children were reintegrated into 

original & foster families, and a few children quitted the school. 
 
3. Beneficiary Population(s) & Coverage  
 

Phnom Penh /Provinces Beneficiaries 
Planned Achieved 

Street children receiving services from 
outreach activities.  

1,200 1948 
 

Qualifying families receiving incentives 
make a business/expand a business that 
improves their income level. 

6 1 
Project is not able to achieve as planned, 
because the time-consuming family assessment.  
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Phnom Penh /Provinces Beneficiaries Planned Achieved 
Street families receiving food, medical 
care, household and housing assistance 
as appropriate. 

45 216 
Most of the targeted families have needs of 
these assistances. 

Street children and parents attended 
HIV/AIDS, drug/substance abuse & 
general health promotion workshops.  

120 203 
Project is able to involve many more people to 
attend in drug/substance abuse and general 
health promotion.  

Community Outreach Workers 4 3 
One of the community outreach worker moved 
to work in PADEK NGO 

Different street children access overnight 
accommodation and care services per 
quarter. Please note that 50 children (40 
boys and 10 girls) staying at the center 
during this reporting period. 

50 53 
Project is able to admit more children because 
more children living on the street become aware 
of our services. 

Each child (up to 50 per day) at BSCC 
participating in age-appropriate sport, 
social and cultural activities each day. 

50 45 
It mostly completed as plan. A small variance is 
caused by the fact that some children attended 
the skill training in the center. 

Caregivers/Cooks/Medical Doctor 7 6 
One of the house parents moved to work for the 
same position in another project of WVC  

Public school places identified and 
accessed for BSCC residents, BSCC 
education program planned and 
delivered. 

50 27 
The number of the children decreased due to the 
fact that they were registered to their original 
family, foster care family, and some quit the 
school  

Peer educators conducted, street-based 
non-formal education program planned 
and delivered. 

6 1 
One peer educator chose to go back and stay 
with his extended family, another 1 resigned 
and the other 3 peer educators left jobs without 
information 

Vocational skills training provided at 
BSCC and in community placement. 

9 5 
3 children decided not to attend the skill 
provided after trial period, and asked to attend 
other skills.   

Child protection training workshop 
conducted for school children and 
teachers from Phnom Penh primary 
schools, MOSALVY and MoEYS staff. 

40 0  
The project not achieves as planned as a result 
of many holiday and budget-revising season, 
but it has planned to conduct this training in 
quarter 4. 

The Child Education Program Staff 4 5 
One staff was recruited to work as vocational 
skill training assistant. 

Street children reintegrated with original 
extended family and follow-up visits 
made. 

12 23 
Project is able to reintegrate more children into 
their extended families. 

Reunited families receiving food, 
education materials, medical supplies, 
housing materials and household 
supplies from the family reintegration 
program. 

15 39  
Many children are reintegrated into their 
original families.  
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Phnom Penh /Provinces Beneficiaries Planned Achieved 
Reunited families receiving income 
generation assistance as appropriate from 
the family reintegration program. 

8 7 
It is accomplished as planned. 

Villagers (20 M & 20 F) attended a 
workshop on awareness of domestic 
violence. The family reintegration team 
in partnership with Against Domestic 
Violence organized the workshop. 

40 81 
Achieved over planned due to real needs of 
people to get awareness of domestic violence. 

The Family Reintegration Program 
Officers 

4 2 
The coordinator moved to work as project 
manager in CLP of WVC, and 1 counselor 
moved to work in TRP. 

Street children placed in foster care and 
follow-up visits made. 

9 20  
There were many HIV/AIDS orphans who need 
foster care service. 

Livelihood assistance provided for 
Cambodian foster care families. 

9 21 
Many Cambodian foster care families are 
affected by HIV/AIDS, and they need 
assistance. 

Income generation assistance provided. 9 3 
The loan support is suggested not to provide as 
we already have Vision Fund.  And we 
provided only grant support. 

Capacity building training delivered for 
foster care families, MOSALVY.  

NA No plan in this reporting period. 

Training on foster care systems and 
procedures provided. 

NA No plan in this reporting period. 

Foster families’ forum held for 
information exchange and experience 
sharing. 

NA No plan in this reporting period. 

Long-Term Foster Care and Support 
Service Staff 

3 3 
It accomplished as planned. 

Sensitization radio spots produced. NA No plan for this quarter. 

Technical support provided for local 
advocacy network. 

NA No plan for this quarter. 

On-going practical research on street 
migration conducted and reported. 

NA Outreach Team and other project staff collected 
information on street children and submitted 
data to project database daily; analytical reports 
produced monthly. 

Advocacy and Research Staff 2 2 Completed as planned 

Project Support Staff 4 4 Completed as planned 

 
No Additional Indicators  Beneficiaries 
1. Vulnerable children receiving and benefiting from improved access to education. 53 
2. Vulnerable children receiving and benefiting from improved health care. 53 
3. Vulnerable children receiving and benefiting from psychological counseling support. 53 
4. Vulnerable children receiving and benefiting from protection activities. 53 
5. Vulnerable children receiving and benefiting from sustainable nutritional and agricultural 

assistance. 
48 

6. Vulnerable children receiving and benefiting from food aid. 150 
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No Additional Indicators  Beneficiaries 
7. Vulnerable children receiving and benefiting from assistance to become more 

economically self-supporting. 
6 

8. Vulnerable children in household receiving and benefiting from assistance to become 
more economically self-supporting. 

36 

9. Vulnerable children receiving and benefiting from assistance to improve their housing and 
shelter situation. 

33 

 
4. Key Activities and Progress Achieved (this reporting period) 
 
In this quarter, the project comple ted the following activities listed under the six purposes: 
 
1. Community outreach services provided for street children and families in 3 communities, Phnom Penh.  

• 1948 contacts were made with street children. 
• 54 street families received food, medical care, household and housing assistance. 
• 55 street children and parents attended workshops on HIV/AIDS and drug/substance abuse. 

 
2. Appropriate accommodation and care services made available for street children 

 
• 39 different street children accessed overnight accommodation and care services. Please note that 53 

children (35 boys and 18 girls) were staying at the center during this reporting period. 
 
3. Successful participation of target street children in formal and non-formal education and training 

 
• 45 children (37 boys and 8 girls) participated in age-appropriate sport, social and cultural activities 

daily. 
• 27 children (19 boys and 8 girls)  enrolled in public school have progressive promotion. 
• 26 children (11 F) involved in non-formal education program at the center. 
• 5 (1 girl) of the registered children were enrolled in appropriate skills training classes. 

 
4. Successful & durable family reintegration 

 
• 25 registered children (16F) were placed with original extended families. 
• 16 reintegrated families received food, education materials, housing materials, and household supplies. 
• 3 reintegrated families and children received small business grants and skills training assistance. 
• 81 participants (41F) attended a training workshop on awareness of domestic violence. 

 
5. Appropriate long-term foster care and support service provider 

 
• 20 AIDS orphans (13F) were placed in appropriate foster cares in Phnom Penh. 
• 3 foster care families received livelihood assistance and small business grants.  

 
6. Advocacy conducted for improved rights and services for street children. 
 

• WVC conducted 3 meetings to share experiences, advocate issue of children to government and lobby 
relevant NGOs & government to provide more protection on the rights of children. The meetings took 
place at CCC with an average of 20-25 CWG members per meeting. 

 
5. Human Resources Development and Staff Changes 
 
5.1 Staff Movement: 
 
In this reporting period, there were some major staff movements. . The assistant to project manager has moved 
to work for a company; the project manager has moved to work for advocacy & communication department 
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under WVC; 1 house parent & 1 counselor for reintegration component have moved to work for another project 
under WVC; family reintegration coordinator moved to work for CWCLP project of WVC, and outreach 
worker moved to work for other NGO. 
 
Currently, there are 25 staffs (14 M & 11 F) running all components of the project. Previously, the project 
planned to have 32 staff to run all the activities, but due to restructuring within the organization, the project will 
not recruit some of these vacancies. 
 
The project recruited new project manager and one new vocational skill supervisor. And the reintegration 
coordinator the assistant to the project manager, the senior house parent and one houseparent will be recruited in 
the next quarter. 
  
5.2. Staff Development: 
 

 No Position Kind of Training 
1  Project Manager 1. Child protection policy 
2  Outreach Coordinator 2. Disabilities awareness  

3. Photograph taking 
3  Outreach Worker 4. Disabilities awareness 

5. Children in emergencies 
4  Outreach Worker 6. Facilitation Skill 
5  Administration Asst 7. Facilitation Skill 
6  Education Coordinator 8. Facilitation Skill 
7  Play Worker 9. Facilitation Skill 
8  Educator 10. Facilitation Skill 
9  Social Worker 11. How to celebrate children day 

12. Photograph taking 
13. Course on basic social work 

10  Foster Care Officer 14. How to celebrate children day 
 
III. a.  STATUS OF ORGANIZATIONAL AND OPERATIONAL ACTIVITIES: 
 
6.  External Technical Assistance 
 
The project is not hiring any consultant in this period but in the next quarter, it will hire a consultant to prepare 
the end of project evaluation. Technical assistance will be needed since we are in the process of developing new 
strategies for future direction of the project. 
 
7.  International Travel  
 
In this reporting period, there were no international travel occurred in the project.  

 
8.  Income Generation & Use of Income  

 
Not applicable. 

9.  Procurements  
 

None. However, the purchase of a mini-bus is still under the process while we are seeking for authorization 
from the government. Hopefully, the process of the purchase of these items will be completed in the fourth 
quarter of FY05. 
 
10.  Sub-Awards & Performance 

 
None  
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11. Lessons Learned, including Constraints  
 

Even though, some main roads are being renovated and built, other roads in Cambodia, especially in remote 
areas, are still in bad condition; this continues to reduce our ability to travel to some districts in the provinces, 
and to limit our ability to reintegrate street children with their original extended families and to make follow-up 
visits. It is also difficult for the project staff to contact with the staff of the district department of social affairs 
for follow-up visits to some remote areas, as the communication system is still poor in most remote areas. 
 
We could not support some originally extended families living in few remote areas with small business setting 
up due to the people in those areas have very low income even they have no food to eat. This is result of 
drought as well. 
 
The price of goods continues to rise and the petrol in particular. This may affect the living standard of the 
families that we have been supporting. 
 
Many families in some certain areas of Cambodia are facing food and water shortage due to draught.  
 
We have learnt that children would behave well in school if we teach them to behave well at the center. 
Coaching by peer educator is very useful for those who could not get good result at school. They are willing to 
learn and teachers as wells as other school children appreciate them very much. 

  
12. Other Comments 
 

No additional information
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III .b. PERFORMANCE INDICATORS: 
 

Explain Change(s) in Indicator Value(s) and related performance issues. 
 
The indicators and their definitions remain the same as found in the DIP Monitoring and Evaluation plan. 

Indicator for Oct 2004-Sept 2005 
STRATEGIC OBJECTIVE LEVEL INDICATORS (CORE INDICATORS): 

Baseline  
(From 
PMP) 

Target 
(From 
PMP) Oct-Dec Jan-Mar Apr-

June 
July-
Sept 

Goal: To improve access and availability of safe accommodation, 
health and education services for street children in Phnom Penh. 

Done      

Comments: The development of baseline survey was done.  
 
Purpose 1: Community outreach service provided for street children 
and families in 3 communities in Phnom Penh. Done      

Comments: The development of baseline survey was done.  
 
Purpose 2: Appropriate accommodation and care services made 
available for street children. 

Done      

Comments: The development of baseline survey was done. 
 
Purpose 3: Successful participation of target street children in formal 
and non-formal education and training.  

Done      

Comments: The development of baseline survey was done. 
Purpose 4: Successful & durable family reintegration. Done      
Comments: The development of baseline survey was done. 
Purpose 5: Appropriate long-term foster care and support service 
provided. Done      

Comments: The development of baseline survey was done. 
Purpose 6: Advocacy conducted for improved rights and services for 
street children. 

Done      
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Indicator for Oct 2004-Sept 2005 
STRATEGIC OBJECTIVE LEVEL INDICATORS (CORE INDICATORS): 

Baseline  
(From 
PMP) 

Target 
(From 
PMP) Oct-Dec Jan-Mar Apr-

June 
July-
Sept 

Comments:  The development of baseline survey was done. The baseline survey report was documented. 
 
Output 1: Street visits carried out for information sharing, referral, 
counseling and follow-up. Done 3,600  1,170 1,728 1948 3600 

Comments: We almost met expectation. 
 
Output 2: Short (0-6 months) and medium-term (up to one year) 
secure accommodation provided and basic care needs met. Done 50 each 

night   57 58 53 50 

Comments: We exceeded our plan/expectation. 
 
Output 3: Eligible BSCC residents successfully participating in 
formal education. Done 50 52   35 27 50 

Comments: We exceeded our plan/expectation. 
 
Output 4: Street children appropriately reintegrated with original 
extended family. 

Done 70 18 18 25 70 

Comments: We exceeded our plan/expectation.   
 
Output 5: Street children placed in appropriate foster care. Done 36  8 18 20 36 
Comments: We exceeded our plan/expectation. 
 
Output 6: Increased awareness of child protection issues for: school 
children and teachers from Phnom Penh primary schools and 
MoEYS staff.  

Done 100 
 
50 
 

50 0 100 

Comments: Most of the participants could cite 4 baskets of child’s rights after sitting at the workshop. 
 


